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04-0120F4
04-SF-80-13.2/13.9

Self-Anchored
Suspension Bridge

Working Day If no, explain:

Temperature 7 AM 12 PM 4PM50 - 60 50 - 60 50 - 60

Weather

Precipitation Condition

Diary: Dispute

Work description.

6-May-2010

Pier 7:
Weather - Sunny and windy at about 70 degrees.
Two workers and one crane operator (RT160) was installing a suspender bracket for lift 5W. The first two
workers were using manlifts with rental # 477-40-481 and 481-93-6009. generator whisperwatt 7000 with
ABF ID # 002342 was powered onsite. Two vortex angles were installed and two workers were installing
more below the bottom plate of lift 5W.

Pier W2:
Punchlist item 1705 and 1706 -
Abbas and I verified the longitudinal offsets at field splice 1 and 2 for E-line only. For a length of 2480mm
between stiffener plates, at field splice 1 on the outboard side, stiffener 7 and 13 referenced from the
longitudinal shear plate had a longitudinal offsets of 5mm and 6mm. All other field splices are not
completed to verify longitudinal offsets for the I-ribs and T-rib stiffeners at the time of our inspection.

Office Work:
1. Worked on my diary.

Hours worked: 9 hours total including 1 hour overtime.
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